
The recommended actions are to approve an appropriation adjustment, revised Project budget, and 
change orders to resolve previously-disputed issues with Hensel Phelps Construction Company for 
the Martin Luther King, Jr. Inpatient Tower Renovation Project.

SUBJECT

November 12, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
MARTIN LUTHER KING, JR. MEDICAL CENTER

INPATIENT TOWER RENOVATION PROJECT
APPROVE REVISED PROJECT BUDGET, APPROPRIATION 

ADJUSTMENT AND VARIOUS CONSTRUCTION CHANGE ORDERS
SPECS. 7055; CAPITAL PROJECT NO. 88945

SECOND DISTRICT
(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the recommended actions are within the scope of the previously approved categorical 
exemption for the Martin Luther King, Jr. Inpatient Tower Renovation Project.

2. Approve an increase in the Project budget from $281,430,000 to $284,313,000 for the Martin 
Luther King, Jr. Inpatient Tower Renovation Project.  

3. Approve an appropriation adjustment for the Martin Luther King, Jr. Inpatient Tower Renovation 
Project in the amount of $2,883,000, offset with tax-exempt commercial paper.

4. Approve and authorize the Director of Public Works, or her designee, to execute a change order 
with Hensel Phelps Construction Company for the removal and reinstallation of existing utilities in the 



intensive care units for a $258,000 not-to-exceed fee.

5. Approve and authorize the Director of Public Works, or her designee, to execute a change order 
with Hensel Phelps Construction Company to provide additional server cabinets and associated 
support systems for a $500,000 not-to-exceed fee.

6. Approve and authorize the Director of Public Works, or her designee, to execute a change order 
with Hensel Phelps Construction Company for additional work for various low-voltage systems for a 
$350,000 not-to-exceed fee.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the recommended actions within the scope of the 
previously approved categorical exemption for the Martin Luther King, Jr. Medical Center (MLK) 
Inpatient Tower (IPT) Renovation Project (Project); revise the Project budget; and approve and 
authorize the Director of Public Works to execute three separate change orders with Hensel Phelps 
Construction Company (Hensel Phelps).

Revised IPT Renovation Project Budget

On August 20, 2013, the Board approved the current Project budget of $281,430,000.  At that time, 
we had requested an increase in the Project budget of $32,000,000, of which $24,000,000 was 
recommended to fund change orders and an additional $8,000,000 was recommended for other 
direct cost changes, Job Order Contracting (JOC), consultant services, and inspection.  In lieu of the 
requested increase of $32,000,000, the Board approved an increase to the Project budget in the 
amount of $29,000,000, and directed that we return to the Board if additional funds were necessary.  

We informed the Board that we were in the process of negotiating various change orders with the 
design-builder, Hensel Phelps, including certain disputed items, and that we would return to the 
Board to seek approval of these change orders, and if necessary, a revised Project budget for other 
project costs.

The Department of Public Works has completed negotiations for three recommended change orders 
with Hensel Phelps.  The aggregate amount of the three change orders is $1,108,000 and is 
accommodated for within the existing project change order contingency.  A description of the 
required scope of work and associated cost with each of the three change orders is set forth in detail 
below.

Construction Change Orders

Relocation of Existing Utilities in the Intensive Care Units

On October 16, 2012, the Board authorized Public Works to finalize and execute a change order with 
Hensel Phelps in an amount up to $700,000 to modify various existing systems as part of the 
structural strengthening of the existing intensive care units.  This included both relocation of utilities, 
and code upgrades to various systems as required by the Office of Statewide Health Planning and 
Development (OSHPD).  The $700,000 amount authorized for that change was a projected cost 
because we were still in negotiations with Hensel Phelps.

Subsequent to that approval, a portion of this work was settled and a change order in the amount of 
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$539,117 was executed to implement the upgrades of the various systems to current code because 
this scope was clear and not in dispute.  Public Works disputed Hensel Phelps' cost for the 
remaining work, including removal and relocation of the existing utilities, but issued a proceed order 
within the delegated amount to complete the work while we negotiated the cost for this change.  The 
final cost for this second change order has now been negotiated with Hensel Phelps for a $258,000 
not-to-exceed fee.

Modifications to the Server Room

During the design phase, the County of Los Angeles identified the need for additional server cabinets 
in the new data center to support the information technology requirements of the facility.  To 
accommodate the increased number of cabinets, the server room had to be enlarged, and the 
electrical requirements, cooling equipment, fire suppression, and other associated building 
components had to be increased.  Hensel Phelps and its subcontractors submitted a change order 
request for $1,300,000 for this work.  After numerous intensive meetings and field reviews, Public 
Works was able to demonstrate that many of the submitted cost items were not justified.  After final 
negotiation and documentation, the cost of these changes was resolved for the amount of $500,000.

Increased Low-Voltage Systems Scope of Work

Hensel Phelps and their subcontractors asserted that they encountered additional costs to provide 
the design and construction of seven low-voltage systems in the amount of $2.6 million.  Public 
Works initially rejected this request because it lacked adequate documentation and justification.  
Public Works and Hensel Phelps engaged in a series of meetings and exchanges of information and 
in July 2014 reached a resolution.  Through these reviews it was confirmed that some additional low-
voltage equipment had been required in order to meet the original program for the hospital, including 
additional audio/visual systems, upgrades of the nurse call system in the intensive care units, and 
the addition of additional zones to the public address system.  Public Works and Hensel Phelps 
reached an agreement on the additional costs associated with this scope of work in the amount of 
$350,000.

Additional Project Costs

As part of completion of the Project, Public Works identified additional required services, including 
inspection and materials testing; consulting services; County services; JOC work in order to close 
out the Project, including upgrades required by OSHPD that were not part of the original scope; and 
design services to document the OSHPD campus structural compliance requirements, and for the 
design and construction administration support of the JOC work.  As shown in Attachment A, there is 
approximately $944,000 remaining in the total Project budget.  The total cost for the additional scope 
and services is $3,827,000, leaving a net of $2,883,000 as requested.   

We are recommending approval of the revised Project budget of $284,313,000 for the MLK IPT 
Project.  The current budget request includes $2,883,000 to fund the recommended change orders, 
JOC work, consultant services, inspection/testing, and County services.  The Project Schedule and 
Budget Summary are included in Attachment A.

Potential Future Project Budget Impact 

Aside from the three change orders discussed above, there remains one item still in dispute with 
Hensel Phelps.  On March 3, 2014, Hensel Phelps submitted a change order request for $1,011,248 
related to replacing shot pins and compression posts for the ceiling system by its subcontractor, 
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Harwood Construction, Inc.  This request has been reviewed and rejected by Public Works as being 
without merit.  The subcontractor has retained legal counsel, and we are presently waiting for 
additional information that we have requested from Hensel Phelps in support of their change order 
request.  In the event that a settlement is reached requiring payment to Hensel Phelps for this item, 
we will return to the Board for approval.

Green Building/Sustainable Design Program

The MLK IPT Project supports the Board's policy for Green Building/Sustainable Design Program.  
The new Ancillary Building, which is part of the MLK IPT Project, will include sustainable design 
features for certification at Silver or higher level under the United States Green Building Council 
Leadership in Energy and Environmental Design for new building construction.  The MLK IPT Project 
includes design features to optimize energy efficiency, such as replacing and/or upgrading the 
mechanical, electrical, and plumbing systems; use of recycled and low-gas emitting materials; and 
use of alternative transportation methods. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal 
Sustainability (Goal 1); Community Support and Responsiveness (Goal 2); and Integrated Services 
Delivery (Goal 3); by investing in public health infrastructure to enhance the safety of patients and 
staff, and improving patient care with improved infrastructure.

FISCAL IMPACT/FINANCING

Approval of the appropriation adjustment (Attachment B) will increase the MLK IPT Project budget by 
$2,883,000 from the $281,430,000 previously approved by the Board to $284,313,000.    

As previously approved by the Board, the MLK IPT Project is currently funded through the issuance 
of tax-exempt commercial paper, but will ultimately be financed with proceeds from the issuance of 
long-term, tax exempt bonds.  The Project Schedule and Budget Summary are included in 
Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The recommended change orders will be in the form previously reviewed and approved by County 
Counsel.  The existing design-build agreement contains terms and conditions supporting the Board's 
ordinances, policies, and programs, including, but not limited to, County's Greater Avenues for 
Independence (GAIN) and General Relief Opportunities for Work (GROW) Programs, Board Policy 
No. 5.050;  Contract Language to Assist in Placement of Displaced County Workers, Board Policy 
No. 5.110;  Reporting of Improper Solicitations, Board Policy No. 5.060;  Notice to Contract 
Employees of Newborn Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135;  
Contractor Employee Jury Service Program, Los Angeles County Code, Chapter 2.203;  Notice to 
Employees Regarding the Federal Earned Income Credit (Federal Income Tax Law, Internal 
Revenue Service Notice 1015);  Contractor Responsibility and Debarment, Los Angeles County 
Code, Chapter 2.202;  the Los Angeles County's Child Support Compliance Program, Los Angeles 
County Code, Chapter 2.200; and the standard Board-directed clauses that provide for contract 
termination or renegotiation. Section 20137 of the Public Contract Code allows the Board, with a 
four-fifths vote, to authorize an individual change order to a construction contract that is 10 percent 
or less of the original contract amount without having to obtain bids for the work.  The three separate 
change orders hereunder are within the statutory threshold.
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ENVIRONMENTAL DOCUMENTATION

On August 18, 2009, the Board established the MLK IPT Project and found it to be categorically 
exempt from the California Environmental Quality Act (CEQA) under Sections 15301(d); 15302(a); 
and 15303(c) and (f) of the State CEQA Guidelines. Approval of the recommended change orders 
and other recommended actions are within the scope of the previously approved categorical 
exemption for the MLK IPT Project.

CONTRACTING PROCESS

On April 19, 2011, the Board awarded a design-build contract to Hensel Phelps for a total amount of 
$165,100,000.  To date, the project is essentially complete with the exception of final close-out 
documentation.  The County has executed 240 construction change orders increasing the total 
contract amount to $216,613,648.  The three change orders recommended in this action will 
increase the contract amount by an aggregate amount of $1,108,000 for a revised total contract 
amount of $217,721,648.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approving the recommended actions will have no impact on current County services.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities Asset 
Management Division; Department of Health Services, Capital Projects Division; and the Department 
of Public Works, Project Management Division I.
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Health Services 
Internal Services 
Public Works

Respectfully submitted,

WTF:SHK:DJT
SW:TH:zu
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November 12, 2014 
 

 
 

ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS: 
MARTIN LUTHER KING, JR. MEDICAL CENTER 
INPATIENT TOWER RENOVATION PROJECT 

APPROVE REVISED PROJECT BUDGET, APPROPRIATION  
ADJUSTMENT AND VARIOUS CONSTRUCTION CHANGE ORDERS 

SPECS. 7055; CAPITAL PROJECT NO. 88945 
 

I. PROJECT SCHEDULE 

Project Activity 
Board Approved 
Completion Date 

Revised 
Completion Date 

Environmental Impact Report 10/15/11* 10/15/11* 
C.P. 88945   
MAKE-READY   

Programming 09/18/09* 09/18/09* 
Design 04/29/10* 04/29/10* 
Jurisdictional Agency Approval 07/27/10* 07/27/10* 
Construction Bid and Award (JOC) 08/19/10* 08/19/10* 
Construction 

Substantial Completion 
Acceptance 

 
11/01/11 
12/01/11 

 
11/01/11* 
12/01/11* 

INPATIENT TOWER RENOVATION AND SUPPORT 
SPACE 

 

Programming 09/18/09* 09/18/09* 
Design 03/31/11* By Design-Builder 
Jurisdictional Agency Approval 06/31/11* 06/31/11* 
Award Design-build 03/01/11* 03/31/11* 
Construction 

Substantial Completion 
Building Occupancy 
Acceptance 

 
08/31/13 
12/30/13 

TBD 

 
10/31/13* 

5/15/14* 
       12/18/14 

*Indicates actual date. 



Attachment A 
November 12, 2014 
Page 2 
 
 
II. BUDGET SUMMARY MLK IPT AND MAKE-READY 

 

Budget Category 
Previously 
Approved 

Budget 

Impact of this 
Action 

Current 
Project 
Budget 

Land Acquisition $                  0 $              0 $                   0 
Construction 

Design-Build Contract 
Job Order Contract 
Change Orders Contingency 
Builder’s Risk Insurance 
Utility Fees 
Proposer Stipends 
DPW Job Order Contract Management 
Construction Consultants 
Telecomm Equipment - Affixed to Building 
Civic Arts 

Subtotal 

$148,684,000 
 32,959,000 
 44,401,000 

570,000 
150,000  
400,000 
645,000 

0 
0 

                    0 
$227,809,000 

$              0 
1,402,000 
(547,000) 

0 
(150,000)  

0 
(102,000) 

0 
0 

                0 
$   603,000 

  
$  148,684,000 

 34,361,000 
 43,854,000 

570,000 
0  

400,000 
543,000 

0 
0 

                     0 
$  228,412,000 

Programming/Development $                  0 $              0 $                    0 
Plans and Specifications 

Architect/Engineer Fee 
Design Contingency 

Subtotal 

  
$ 21,075,000 
                   0 

$  21,075,000 

  
$     445,000 

              0 
$     445,000 

$    21,520,000 
                    0 

$    21,520,000 
Consultant Services 

Site Planning 
Hazardous Materials 
Geotech/Soils Report and Soils Testing 
Material Testing 
Peer Review Services 
Inspection Services 
Topographic Surveys 
Construction Management 
Document and Project Controls  
Labor/Outreach/Local Worker Hiring Program 
Move Management (Move Manager Only) 
Equipment Planning 
Consultant Contingency 

Subtotal 

$                 0 
 256,000 

1,000,000 
3,400,000 

570,000 
 3,400,000 

 60,000 
 9,400,000 
 3,900,000 

 665,000 
 0 
0 

               0 
 $ 22,651,000 

  
 $              0 

0 
22,000 

170,000           
(50,000) 
644,000 

0 
120,000 
200,000 

65,000 
0 
0 

                 0 
$  1,171,000 

$                    0 
 256,000 

1,022,000 
3,570,000 

520,000 
4,044,000 

60,000 
 9,520,000 
 4,100,000 

 730,000 
 0 
0 

                   0 
$    23,822,000 

Miscellaneous Expenditures $    75,000 $       (9,000) $           66,000 
Jurisdictional Review/Plan Check/Permit  $   3,825,000  $     121,000 $      3,946,000 
County Services 

Code Compliance Inspection 
Quality Control Inspection 
Design Review 
Design Services 
Contract Administration 
Project Management 
Project Management Support Services 
ISD Job Order Contract Management 
DPW Job Order Contract Management 
ISD ITS Communications 
Project Technical Support 
ISD Countywide Contract Compliance Section 
County Counsel 
Other - Contract Management - LWHP 
Other-Contingency 

Subtotal 

  
$       205,000 

0 
48,000 

0 
390,000 
550,000 

4,360,000 
0 
0 

175,000 
52,000 

215,000 
0 
0 

                    0 
$    5,995,000 

  
$       22,000 

0 
         0 

                  0 
78,000 
81,000 

345,000 
                  0 

0 
(49,000) 
(32,000) 
(5,000) 

0 
0 

       112,000 
$552,000                 

  
$         227,000 

0 
48,000 

0 
468,000 
631,000 

4,705,000 
0 
0 

126,000 
20,000 

210,000 
0 
0 

          112,000 
$      6,547,000 

TOTAL $281,430,000 $2,883,000 $  284,313,000 
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ATTACHMENT B 
 
 
 

DEPARTMENT OF PUBLIC WORKS: 
MARTIN LUTHER KING, JR. MEDICAL CENTER 
INPATIENT TOWER RENOVATION PROJECT 

APPROVE REVISED PROJECT BUDGET, APPROPRIATION  
ADJUSTMENT AND VARIOUS CONSTRUCTION CHANGE ORDERS 

SPECS. 7055; CAPITAL PROJECT NO. 88945 

 
APPROPRIATION ADJUSTMENT 

(See Attached) 



PINK

BA FORM 03/13

SOURCES TOTAL: $ 2,883,000 USES TOTAL: $ 2,883,000

JUSTIFICATION

The appropriation adjustment, offsetWith tax-exempt commercial paper, is necessary to fully fund the MLK Inpatient Tower Renovation
Project CP 88945.

/
U ORIZED SI~ RE Sabra White

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR

AUDITOR-CONTROLLER

B.A.NO. 0%

LI ~APPROVED AS REQUESTED

LI APPROVED AS REVISED

CHIEF EXECUTIVE OFFICER ~

2OI~

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPARTMENT OF CHIEF EXECUTIVE OFFICE

BOARD OF
SUPERVISORS
OFFICIAL COPY

DEPT’S.
NO. 060

November12, 2014

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 201 4-15
4- VOTES

SOURCES

HEALTH FACILITIES CAPITAL IMPROVEMENT FUND
MLK Inpatient Tower
Ji 9-CP-94-9276-65057-88945
Commercial Paper Proceeds/Capital Projects
INCREASE REVENUE

USES

HEALTH FACILITIES CAPITAL IMPROVEMENT FUND
MLK Inpatient Tower
Ji 9-CP-6014-65057-88945
Capital Assets — Building & Improvements
INCREASE APPROPRIATION

BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTEDIREVISED)

20


